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ESTIMATE RUN 08/01/2018

ESTIMATE SUMMARY 10:13:17

CONTID: C21262         ESTIMATE NO: 0003 PROG 2005

PCN: 21262-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 133 BOWIE RESURFACING PERCENT TIME:

PROJECT NO: STR133A-046                   

SH 133 BOWIE RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,106,363.60 PARTICIPATING $ $ 2,638,365.01

AWARD PROJECT AMT: 7,993,121.01 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -66,127.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.50

WORK DAYS

WORK DAYS

36.65%

5,135,607.84

2,638,365.01

2,638,365.01

2,572,237.96

$

$

$

$

2,970,755.76

0.00

2,970,755.76

0.00

2,970,755.76

-76,098.77

0.00

2,894,656.99

0.00

AMOUNT DUE 2,894,656.99 2,572,237.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,572,237.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DELTA

  

60.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/23/2018

04/23/2018

07/21/2018

01/04/2018

01/18/2018

02/15/2018

04/23/2018
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PCN: 21262-BID    ESTIMATE RUN 08/01/2018

PROJECT: STR133A-046                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

440.000

EACH

5.25000

0010 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

500.000

SY  

11.50000

0015 *Removal of Asphalt Mat (Planing) 9,333.000

0.000

202-00240  
 

16,332.759,333.000

0.00

15,614.000

SY  

1.75000

0020 *Removal of Guardrail Type 3 0.000

10,369.500

202-01130  
 

36,293.2510,369.500

36,293.25

26,196.000

LF  

3.50000

0025 Removal of Guardrail Type 7 0.000

80.000

202-01170  
 

1,780.0080.000

1,780.00

80.000

LF  

22.25000

0030 *Removal of End Anchorage 0.000

32.000

202-01300  
 

5,856.0032.000

5,856.00

61.000

EACH

183.00000

0035 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

250.000

CY  

48.00000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

100.00000

0045 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

85.00000

0050 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

125.00000

0055 Potholing 32.000

33.000

203-01597  
 

22,750.0065.000

11,550.00

100.000

HOUR

350.00000
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PCN: 21262-BID    ESTIMATE RUN 08/01/2018

PROJECT: STR133A-046                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

9.00000

0065 *Aggregate Bag 196.000

20.000

208-00035  
 

648.00216.000

60.00

500.000

LF  

3.00000

0070 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

375.00000

0075 *Storm Drain Inlet Protection (Type I) 24.000

0.000

208-00051  
 

408.0024.000

0.00

30.000

LF  

17.00000

0080 *Removal and Disposal of Sediment (Labor) 0.000

18.000

208-00103  
 

612.0018.000

612.00

40.000

HOUR

34.00000

0085 *Removal and Disposal of Sediment (Equipment) 0.000

6.000

208-00105  
 

450.006.000

450.00

20.000

HOUR

75.00000

0090 Sweeping (Sediment Removal) 0.000

28.000

208-00106  
 

3,360.0028.000

3,360.00

40.000

HOUR

120.00000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

200.00000

0100 *Erosion Control Management 8.000

5.000

208-00207  
 

10,335.0013.000

3,975.00

13.000

DAY 

795.00000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,600.00000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

480.00000
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PCN: 21262-BID    ESTIMATE RUN 08/01/2018

PROJECT: STR133A-046                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.500

ACRE

6,300.00000

0120 *Wildlife Biologist 10.000

0.000

240-00001  
 

8,000.0010.000

0.00

10.000

DAY 

800.00000

0125 *Removal of Nests 10.750

0.250

240-00010  
 

1,100.0011.000

25.00

11.000

HOUR

100.00000

0130 Aggregate Base Course (Class 3) 0.000

0.000

304-03000  
 

0.000.000

0.00

299.250

TON 

38.00000

0135 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

149.630

TON 

45.00000

0140 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

7,201.880

TON 

25.00000

0145 *Hydrated Lime 0.000

706.090

307-00000  
 

180,759.04706.090

180,759.04

706.090

TON 

256.00000

0150 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

18,497.560

TON 

55.00000

0155 Hot Mix Asphalt (Grading SX) (75) (With Fiber) 0.000

0.000

403-34701  
 

0.000.000

0.00

14,243.080

TON 

61.00000

0160 *Cold Bituminous Pavement (Recycle) 0.000

251,720.000

406-09500  
 

943,950.00251,720.000

943,950.00

251,720.000

SY  

3.75000

0165 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

2,029.920

TON 

400.00000
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PCN: 21262-BID    ESTIMATE RUN 08/01/2018

PROJECT: STR133A-046                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

14,882.000

GAL 

3.00000

0175 *Recycling Agent 0.000

252,600.000

411-90040  
 

505,200.00252,600.000

505,200.00

252,600.000

GAL 

2.00000

0180 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

500.000

SY  

1.35000

0185 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

1,000.000

SY  

2.25000

0190 *Guardrail Type 3 (6-3 Post Spacing) 0.000

10,237.500

606-00301  
 

217,546.8810,237.500

217,546.88

26,112.500

LF  

21.25000

0195 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

135.000

LF  

275.00000

0200 *End Anchorage Type 3B (Rub Rail) 0.000

1.000

606-01320  
 

1,640.001.000

1,640.00

8.000

EACH

1,640.00000

0205 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

2,040.00000

0207 Transition Ty 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

20.000

EACH

2,730.00000

0210 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

1,185.00000

0215 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,615.00000
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PCN: 21262-BID    ESTIMATE RUN 08/01/2018

PROJECT: STR133A-046                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Transition Type 3L 0.000

0.000

606-01395  
 

0.000.000

0.00

8.000

EACH

1,290.00000

0225 *End Anchorage (Nonflared) 0.000

6.000

606-02003  
 

15,480.006.000

15,480.00

14.000

EACH

2,580.00000

0230 *End Anchorage (Flared) 0.000

19.000

606-02005  
 

92,055.0019.000

92,055.00

35.000

EACH

4,845.00000

0235 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

431.000

EACH

23.75000

0240 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

49.000

EACH

24.75000

0245 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

101.000

EACH

26.00000

0250 *Delineator (Post Mounted)(Type I) 0.000

0.000

612-00081  
 

0.000.000

0.00

175.000

EACH

48.50000

0255 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

83,129.000

LF  

0.35000

0260 *Construction Surveying (Hourly) 31.000

0.000

625-00001  
 

3,999.0031.000

0.00

31.000

HOUR

129.00000

0265 *Mobilization 0.000

0.547

626-00000  
 

432,130.000.547

432,130.00

1.000

L S 

790,000.00000

0270 *Public Information Services (Tier III) 0.370

0.210

626-01103  
 

4,060.000.580

1,470.00

1.000

L S 

7,000.00000
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PCN: 21262-BID    ESTIMATE RUN 08/01/2018

PROJECT: STR133A-046                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

908.000

GAL 

172.00000

0280 *Pavement Marking Paint (High Build) 72.000

1,961.000

627-00013  
 

76,745.752,033.000

74,027.75

4,412.000

GAL 

37.75000

0285 *Flagging 778.500

1,777.750

630-00000  
 

53,681.252,556.250

37,332.75

12,500.000

HOUR

21.00000

0290 *Pilot Car Operation 0.000

244.000

630-00001  
 

15,860.00244.000

15,860.00

660.000

HOUR

65.00000

0295 *Traffic Control Inspection 19.000

12.000

630-00007  
 

11,625.0031.000

4,500.00

43.000

DAY 

375.00000

0300 *Traffic Control Management 35.000

23.000

630-00012  
 

62,350.0058.000

24,725.00

105.000

DAY 

1,075.00000

0305 *Construction Traffic Sign (Panel Size A) 7.000

0.500

630-80341  
 

360.007.500

24.00

25.000

EACH

48.00000

0310 *Construction Traffic Sign (Panel Size B) 36.000

7.000

630-80342  
 

2,537.0043.000

413.00

112.000

EACH

59.00000

0315 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

6,450.001.000

0.00

2.000

EACH

6,450.00000

0320 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,600.00000

0325 *Drum Channelizing Device 9.000

12.000

630-80360  
 

336.0021.000

192.00

100.000

EACH

16.00000
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PCN: 21262-BID    ESTIMATE RUN 08/01/2018

PROJECT: STR133A-046                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Drum Channelizing Device (With Light) (Flashing) 15.000

0.000

630-80363  
 

240.0015.000

0.00

30.000

EACH

16.00000

0335 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

16.00000

0340 Concrete Barrier (Temporary) 80.000

0.000

630-80370  
 

2,320.0080.000

0.00

160.000

LF  

29.00000

0345 *Traffic Cone 70.000

80.000

630-80380  
 

1,537.50150.000

820.00

300.000

EACH

10.25000

0350 *Portable Rumble Strips (Temporary) 6.000

0.000

630-80440  
 

10,650.006.000

0.00

12.000

EACH

1,775.00000

0355 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

8,000.00000

0360 *Impact Attenuator (Temporary) 4.000

0.000

630-85010  
 

10,800.004.000

0.00

8.000

EACH

2,700.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0370 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Fuel Cost Adjustment 7.250

2,683.340

700-70016  
 

2,690.592,690.590

2,683.34

50,000.000

F A 

1.00000

0380 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

90,000.000

F A 

1.00000
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PCN: 21262-BID    ESTIMATE RUN 08/01/2018

PROJECT: STR133A-046                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0390 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0395 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0400 F/A Work Zone Intrusion Alarm System 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0405 F/A Railroad Flagging 9,657.500

0.000

700-70042  
 

9,657.509,657.500

0.00

9,657.500

F A 

1.00000

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 2,772,585.512,614,770.017,794,048.85CURRENT AMT0200 $ $ $

CAT NO0300 I-06-O 

0415 *Removal of Asphalt Mat (Planing) 770.000

0.000

202-00240  
 

1,347.50770.000

0.00

770.000

SY  

1.75000

0420 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

280.00000

0425 *Removal of Portions of Present Structure 4.000

0.000

202-00500  
 

5,080.004.000

0.00

4.000

EACH

1,270.00000

0430 Removal of Fence 160.000

0.000

202-01000  
 

1,120.00160.000

0.00

160.000

LF  

7.00000
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PCN: 21262-BID    ESTIMATE RUN 08/01/2018

PROJECT: STR133A-046                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:17

CUMULATIVE
AMOUNT

CAT NO0300 I-06-O 

0435 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

61.000

TON 

55.00000

0440 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

4.000

TON 

400.00000

0445 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

38.000

GAL 

3.00000

0450 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

85.000

LF  

8.75000

0455 *Concrete Class D (Bridge) 2.200

0.000

601-03040  
 

16,115.002.200

0.00

2.200

CY  

7,325.00000

0460 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

2,625.00000

0465 *Reinforcing Steel (Epoxy Coated) 232.000

0.000

602-00020  
 

1,218.00232.000

0.00

232.000

LB  

5.25000

0470 *Fence Chain Link (Special) 160.000

0.000

607-53005  
 

28,000.00160.000

0.00

160.000

LF  

175.00000

CAT 52,880.500.0058,693.25CURRENT AMT0300 $ $ $

CAT NO0301 I-06-V 

0475 *Removal of Asphalt Mat (Planing) 1,836.000

0.000

202-00240  
 

3,213.001,836.000

0.00

1,836.000

SY  

1.75000

0480 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

280.00000
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PCN: 21262-BID    ESTIMATE RUN 08/01/2018

PROJECT: STR133A-046                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:17

CUMULATIVE
AMOUNT

CAT NO0301 I-06-V 

0485 *Removal of Portions of Present Structure 4.000

0.000

202-00500  
 

5,080.004.000

0.00

4.000

EACH

1,270.00000

0490 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

150.000

TON 

55.00000

0495 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

9.000

TON 

400.00000

0500 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

92.000

GAL 

3.00000

0501 Waterproofing (Membrane) 0.000

212.000

515-00120  
 

11,024.00212.000

11,024.00

212.000

SY  

52.00000

0505 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

160.000

LF  

8.75000

0510 *Concrete Class D (Bridge) 2.200

0.000

601-03040  
 

16,115.002.200

0.00

2.200

CY  

7,325.00000

0515 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

2,625.00000

0520 *Reinforcing Steel (Epoxy Coated) 232.000

0.000

602-00020  
 

1,218.00232.000

0.00

232.000

LB  

5.25000

0521 Mobilization (w/o Autopay) 0.000

1.000

626-00100  
 

2,000.001.000

2,000.00

1.000

L S 

2,000.00000
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PCN: 21262-BID    ESTIMATE RUN 08/01/2018

PROJECT: STR133A-046                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:17

CUMULATIVE
AMOUNT

CAT NO0301 I-06-V 

0522 Added Item (Square Yard)/ Membrane Repair Prep Work 0.000

212.000

900-00022  
 

4,876.00212.000

4,876.00

212.000

SY  

23.00000

CAT 43,526.0017,900.0057,052.00CURRENT AMT0301 $ $ $

CAT NO0302 I-07-S 

0525 *Removal of Debris 1.000

0.000

201-00005  
 

725.001.000

0.00

1.000

L S 

725.00000

0530 *Removal of Asphalt Mat (Planing) 2,387.000

0.000

202-00240  
 

4,177.252,387.000

0.00

2,387.000

SY  

1.75000

0535 *Removal of Portions of Present Structure (Class 2) 0.000

2.000

202-00453  
 

560.002.000

560.00

2.000

SY  

280.00000

0540 *Removal of Portions of Present Structure 4.000

0.000

202-00500  
 

5,080.004.000

0.00

4.000

EACH

1,270.00000

0545 *Removal of Expansion Joint Material 40.000

0.000

202-00520  
 

500.0040.000

0.00

40.000

LF  

12.50000

0550 Hot Mix Asphalt (Patching) (Asphalt) 0.000

11.200

403-00720  
 

1,680.0011.200

1,680.00

196.000

TON 

150.00000

0555 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

190.000

TON 

55.00000

0560 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

12.000

TON 

400.00000

0565 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

117.000

GAL 

3.00000
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PCN: 21262-BID    ESTIMATE RUN 08/01/2018

PROJECT: STR133A-046                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:17

CUMULATIVE
AMOUNT

CAT NO0302 I-07-S 

0570 *Bridge Expansion Device (Gland) (0-4 Inches) 0.000

40.000

518-01060  
 

1,040.0040.000

1,040.00

40.000

LF  

26.00000

0575 *Concrete Class D (Bridge) 2.200

0.000

601-03040  
 

16,115.002.200

0.00

2.200

CY  

7,325.00000

0580 *Concrete (Patching) 0.000

0.920

601-06100  
 

2,415.000.920

2,415.00

0.920

CY  

2,625.00000

0585 *Reinforcing Steel (Epoxy Coated) 232.000

0.000

602-00020  
 

1,218.00232.000

0.00

232.000

LB  

5.25000

CAT 33,510.255,695.0076,831.25CURRENT AMT0302 $ $ $

CAT NO0303 I-07-P 

0590 *Removal of Asphalt Mat (Planing) 1,333.000

0.000

202-00240  
 

2,332.751,333.000

0.00

1,333.000

SY  

1.75000

0595 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

280.00000

0600 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

196.000

TON 

150.00000

0605 Hot Mix Asphalt (Grading SX) (75) (With Fiber) 0.000

0.000

403-34701  
 

0.000.000

0.00

109.000

TON 

61.00000

0610 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

7.000

TON 

400.00000

0615 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

67.000

GAL 

3.00000
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PCN: 21262-BID    ESTIMATE RUN 08/01/2018

PROJECT: STR133A-046                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:17

CUMULATIVE
AMOUNT

CAT NO0303 I-07-P 

0620 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

2,625.00000

CAT 2,332.750.0041,382.75CURRENT AMT0303 $ $ $

CAT NO0304 I-07-Q 

0625 *Removal of Asphalt Mat (Planing) 1,669.000

0.000

202-00240  
 

2,920.751,669.000

0.00

1,669.000

SY  

1.75000

0630 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

280.00000

0635 Hot Mix Asphalt (Grading SX) (75) (With Fiber) 0.000

0.000

403-34701  
 

0.000.000

0.00

129.000

TON 

61.00000

0640 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

8.000

TON 

400.00000

0645 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

79.000

GAL 

3.00000

0650 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

129.000

LF  

8.75000

0655 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

2,625.00000

CAT 2,920.750.0015,355.50CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0660 *Field Office (Class 2) 1.000

0.000

620-00002  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000

0665 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000
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PCN: 21262-BID    ESTIMATE RUN 08/01/2018

PROJECT: STR133A-046                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:17

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 *Sanitary Facility 2.000

0.000

620-00020  
 

11,000.002.000

0.00

2.000

EACH

5,500.00000

CAT 63,000.000.0063,000.00CURRENT AMT0400 $ $ $

$ 2,970,755.762,638,365.01$8,106,363.60$CURRENT AMTPROJECT TOTAL


